
	(1)	Name	Duration	Start	Finish	Predecessors	Resources	Jar	Jan 17 - Jan 23				
	•	Name	Duration	Start	Fillion	Fieuecessois	Resources	S	M	Т	W		
1		☐ Project Initiation Activities - Stage 1	2.25d	01/26/2016	01/28/2016								
2		☐ Kick off meeting	0.38d	01/26/2016	01/26/2016								
3		Plan roles	1h	01/26/2016	01/26/2016		Tara Talarico,Jes						
4	<u> </u>	Form idea for project	1h	01/26/2016	01/26/2016		Tara Talarico,Jes						
5	<u> </u>	Develop Concept and Scope	3h	01/26/2016	01/26/2016	4	Tara Talarico,Jes						
6	1	Create Name of application/website	1h	01/27/2016	01/27/2016		Tara Talarico,Jes						
7	<u> </u>	Develop Proposal	2h	01/28/2016	01/28/2016	5	Tara Talarico,Jes						
8		□ Planning Activities - Stage 2	13.5d	02/02/2016	02/19/2016								
9	-	Plan dates for meetings	1h	02/02/2016	02/02/2016		Tara Talarico						
10	**	Plan agenda	2h	02/02/2016	02/02/2016		Tara Talarico						
11		□ Software Research	0.25d	02/04/2016	02/04/2016	7							
12		Research which progamming language to use	2h	02/04/2016	02/04/2016		Conor Murphy						
13	<u> </u>	Research software	2h	02/04/2016	02/04/2016		Brendon Kang						
14	<u> </u>	Research Software Costs	1h	02/04/2016	02/04/2016		Jessica Glickma						
15		□ General Research	0.13d	02/09/2016	02/09/2016	7							
16	<u> </u>	Research current inventory solutions	1h	02/09/2016	02/09/2016		Jessica Glickma						
17	-	Research business inventory needs	1h	02/09/2016	02/09/2016		Jessica Glickma						
18	<u></u>	Research IT impact costs and cost savings	1h	02/09/2016	02/09/2016		Jessica Glickma						
19	-	Research Business Impact Costs and Benefits	1h	02/09/2016	02/09/2016		Jessica Glickma						
20	100	Decide what problems Application will solve	2h	02/11/2016	02/11/2016	15	Jessica Glickma						
21	100	App Requirements	2h	02/11/2016	02/11/2016	20	Conor Murphy,Br						
22		Communication and Collab	2h	02/17/2016	02/17/2016	15	Tara Talarico						
23	<u></u>	Cost Benefit Analysis	3h	02/17/2016	02/17/2016	15	Conor Murphy						


24	1	Create Gantter Chart	4h	02/19/2016	02/19/2016		Nick Boss
25		☐ Design and Development of Application - Stage 3	20.38d	02/23/2016	03/22/2016		
26		⊟Website	20.38d	02/23/2016	03/22/2016		
27		⊡Create layout	7.38d	02/23/2016	03/03/2016		
28		□ Prototypes layout	41h	02/23/2016	03/01/2016		
29	-	Low fidelity mock up	2h	02/23/2016	02/23/2016		Conor Murphy,B
30	-	Medium fidelity mock up	1h	02/25/2016	02/25/2016	29	Conor Murphy,B
31	-	High fidelity mock up	1h	03/01/2016	03/01/2016	30	Conor Murphy,B
32	-	Implement layout	1h	03/03/2016	03/03/2016	31	Conor Murphy
33	-	Implement HTML	2h	03/03/2016	03/03/2016	31	Nick Boss
34	-	Implement CSS	2h	03/03/2016	03/03/2016	31	Nick Boss
35	-	Develop graphics	1h	03/03/2016	03/03/2016	34	Conor Murphy
36		□ Develop back end	6.25d	03/07/2016	03/15/2016		
37	-	Design back end architecture	2h	03/07/2016	03/07/2016	35	Brendon Kang
38	-	Create a user system	3h	03/07/2016	03/07/2016	37	Brendon Kang
39	-	Check design with clients	1h	03/07/2016	03/07/2016	38	Tara Talarico
40	-	Run runtimes for efficiency	2h	03/07/2016	03/07/2016	38	Tara Talarico
41		□ Design database solution	0.75d	03/08/2016	03/08/2016		
42	-	Gain access to server for storage	1h	03/08/2016	03/08/2016	40	Conor Murphy
43	-	Create table entities	1h	03/08/2016	03/08/2016	42	Conor Murphy
44	<u></u>	Create table attributes	1h	03/08/2016	03/08/2016	43	Nick Boss
45	<u></u>	Create ER diagram	1h	03/08/2016	03/08/2016	44	Nick Boss
46	<u></u>	Insert test data	2h	03/08/2016	03/08/2016	45	Conor Murphy,B
47	<u></u>	Find database requirements	1h	03/08/2016	03/08/2016	42	Jessica Glickm
48	<u></u>	Check requirements with clients	1h	03/08/2016	03/08/2016	47	Tara Talarico
		i			1	1	

49	<u> </u>	Apply login system	2h	03/09/2016	03/09/2016	40	Brendon Kang
50		☐ Systems Architecture	1.38d	03/09/2016	03/10/2016		
51	<u> </u>	Develop detailed document of architecture	3h	03/09/2016	03/09/2016	49	Conor Murphy,Ni
52	<u> </u>	Review architecture	1h	03/09/2016	03/09/2016	51	Conor Murphy,Br
53	<u> </u>	Discuss with client	1h	03/10/2016	03/10/2016	52	Tara Talarico
54	<u> </u>	Compile a final systems architecture document	2h	03/10/2016	03/10/2016	53	Nick Boss
55		Submit final systems architecture document	0h	03/10/2016	03/10/2016	54	Tara Talarico,Jes
56		☐ Software Engineering	2.25d	03/11/2016	03/15/2016		
57		Develop detailed document of software usage	3h	03/11/2016	03/11/2016	55	Conor Murphy,Ni
58	130	Discuss with client	1h	03/14/2016	03/14/2016	57	Tara Talarico
59	130	Compile final software engineering document	2h	03/15/2016	03/15/2016	58	Nick Boss
60	<u> </u>	Submit final software engineering document	0h	03/15/2016	03/15/2016	59	Tara Talarico,Jes
61		☐ Test websites function	3.5d	03/16/2016	03/21/2016		
62	130	Test Usability	3h	03/16/2016	03/16/2016	55,60	Conor Murphy,Ni
63	130	Connect database with front end input	2h	03/17/2016	03/17/2016	60	Conor Murphy,Br
64		Settings Control	2h	03/21/2016	03/21/2016	62	Conor Murphy,Br
65		Make changes if necessary	2h	03/21/2016	03/21/2016	64	Conor Murphy,Ni
66		Submit design and development document	0h	03/21/2016	03/21/2016	65	Tara Talarico,Jes
67		□Implementation	0.38d	03/22/2016	03/22/2016		
68	<u> </u>	Manager given login information	1h	03/22/2016	03/22/2016	66	Tara Talarico
69	13	Displays corresponding information	1h	03/22/2016	03/22/2016	68	Tara Talarico
70	13	Settings Control for Managers	1h	03/22/2016	03/22/2016	69	Tara Talarico
71		☐ Development Project Final Report- Stage 4	18d	03/24/2016	04/19/2016		
72	13	Test application	3h	03/24/2016	03/24/2016	66	Tara Talarico,Jes
73		⊟ Get user input	7.25d	03/29/2016	04/07/2016		

74	i	Create surveys	1d	03/29/2016	03/29/2016	72	Jessica Glickma
75	□	Compile information gathered	2h	04/07/2016	04/07/2016	74	Jessica Glickma
76		□ make changes if necessary	1.38d	04/12/2016	04/13/2016		
77	13	Fix any bugs	2h	04/12/2016	04/12/2016	75	Conor Murphy,Br
78	□	Update according to user feedback	2h	04/12/2016	04/12/2016	75	Conor Murphy,Br
79	□	Retest application	3h	04/13/2016	04/13/2016	77,78	Tara Talarico,Jes
80	□	Revise System Requirements	1h	04/14/2016	04/14/2016	79	Brendon Kang
81	13	Prepare final report rough draft	3h	04/15/2016	04/15/2016	80	Nick Boss
82	□	Submit Stage 4 Final Project Report	0h	04/19/2016	04/19/2016	81	Tara Talarico,Jes
83		☐ Project Final Presentation- Stage 5	0.13d	04/19/2016	04/19/2016		
84	13	Submit final Project Presentation	0h	04/19/2016	04/19/2016	82	Tara Talarico,Jes
85	<u>□</u>	Grade, Tank, and Invest Form	1h	04/19/2016	04/19/2016		Tara Talarico,Jes
86	<u>□</u>	Peer Evaluation Form	1h	04/19/2016	04/19/2016		Tara Talarico,Jes
87	<u>□</u>	Project Reflection	1h	04/19/2016	04/19/2016		Tara Talarico,Jes
88		☐ Stage 6	0.5d	04/19/2016	04/19/2016		
89	<u>□</u>	Management Showcase	4h	04/19/2016	04/19/2016		Tara Talarico,Jes
90		□ Weekly Meetings	45.13d?	02/15/2016	04/18/2016		
91	130	Week 1	1h	02/15/2016	02/15/2016		Tara Talarico,Jes
92	130	Week 2	1h	02/22/2016	02/22/2016		Tara Talarico,Jes
93	1	Week 3	1h	02/29/2016	02/29/2016		Tara Talarico,Jes
94	130	Week 4	1h	03/07/2016	03/07/2016		Tara Talarico,Jes
95	130	Week 5	1h	03/14/2016	03/14/2016		Tara Talarico,Jes
96	<u> </u>	Week 6	1h	03/21/2016	03/21/2016		Tara Talarico,Jes
97	<u> </u>	Week 7	1h	03/28/2016	03/28/2016		Tara Talarico,Jes
98	<u>i</u>	Week 8	1h	04/04/2016	04/04/2016		Tara Talarico,Jes


99	<u> </u>	Week 9	1h	04/11/2016	04/11/2016	Tara Talarico,Je	4
100	<u> </u>	Week 10	1h	04/18/2016	04/18/2016	Tara Talarico,Je	333333
101			0d	03/03/2016	03/03/2016		
102			0d	03/03/2016	03/03/2016		







	, I Tour Tologia, Janaisa Okulia, an Garan Murahu Nigir Bura dan I
	Tara Talarico,Jessica Glickman,Conor Murphy,Nick Boss,Brendon I Tara Talarico,Jessica Glickman,Co
	Taia Taianco,sessica Glickinan,co

Mar 5 '1	ar 5 '16 Mar 6 - Mar 12 '16							Mar 13 - Mar 19 '16									Mar 20 - Mar 26 '16						Mar 27 - Apr 2 '16						/	Apr 3 - Apr 9 '16														
T W	Т	F	S	S	М	Т	١ ١	W	Т	F	S	S	M	ı	Т	W	Т	F		S	S	М	Т	٧	V 1	г	F	S	S	N	1	Т	W	Т	F	S		S	M	Т	W	Т	F	S










- ◆ 03/03/2016
- ♦ 03/03/2016

٩pr	10 -	Apr :	16 '16	6			Apr	17 -	Apr 2	23 '16	6		Apr 24 - Apr 30 '16								
S	M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	







| Tara Talarico,Jessica Glickman,Conor Murphy,Nick Boss,Brendon Kang | Tara Talarico,Jessica Glickman,Conor Murphy,Nick Boss,Brendon Kang